MINUTES
OF THE
SHELBY COUNTY PROJECT DEVELOPMENT BOARD

MEMBERS PRESENT: Hon. Charles Hickman, Hon, Kathy Howser Nichols,
Hon. Hubert Pollett, Hon. Rob Rothenburger, and Ms. Leesa Carpenter

The fortieth meeting of the Shelby County Project Development Board
was held on Wednesday, December 3, 2008, at 4:00 p.m. at the Stratton Center,
215 Washington Street, Mr. Rothenburger presiding.

On motion of Ms. Nichols, seconded by Mr. Pollett, the minutes of the
November 20, 2008, meeting were approved.

Mr. Newton reported that the billboard on the Fourth Street property was
to be removed by December 8 2008, but that its owner, CBS, had not yet
decided whether it will file exceptions to the commigsioners’ report.

Mr. Pickering reported that code review for the project would be done by
Jeff Tennill in Shelbyville rather than at the state level, He noted that the slate
fee would have been $5,800 and that the city fee would be $9,800. On motion of
Mr. Pollett, seconded by Mr. Hickman, the Board voted to approach the city to
see if it would consider accepting as a fee the amount which would have been
paid to the state.

Mr. Curry reported on the bids which were received November 25, 2008.
He noted that the lowest bid for the general trades package was received from
isaac Tatum Construction and that the second lowest bid was from Marsburry
Cornett Engineering. Because of prior problems with the lowest bidder, Codell
Construction Company recommended that the Board accept the Marksburry
Comett bid. Mr. Matt Chandler, Assistant Shelby County Attorney, opined that,
while the possibility of litigation could not be avoided, that the Board was within
its rights to accept the higher bid, having reserved the right in the bid documents
to reject any and all bids at its discretion.

Mr. Curry then recommended that the Board accept Marksburry's bid and
the remaining low bid packages except for bid package 10 relating to roofing and
that the Board accept bid alternates 1, 2, 8, and 8. In reference to bid package
10, the architect and AOC wish to explore other roofing materials prior to
accepting a bid. The recommended alternatives related to a revised facade and
substituting cast stone for all previously specified GFRC, and limestone for all
previously specified cast stone. On motion of Mr. Hickman, seconded by Ms.
Nichols, the Board voted to accept the bids as recommended by Codell
Construction and to forward its recommendation to the Public Properties



Corporation.  Mr. Curry further reported that a pre-construction conference was
scheduled for December 9, 2008, and that mobilization was scheduled for

January 2, 2009,
There being no further business, the meeting was adjourned on motion of
Mr. Pollett, seconded by Mr. Hickman, The next meeting of the Project

Development Board is scheduled for December 18, 2008, at 4:00 p.m. at the
Stratton Center, 215 Washington Street, Shelbyville, Kentucky.

Respectfully submitted,

John David Myles, Secretary



